

ATTN:

Andrea Ketzel, RLA

Senior Project Landscape Architect

City of Pittsburgh

Department of Public Works

414 Grant Street, Room 301

Pittsburgh, PA 15219

March 24, 2026

RE: Amendment 8 - Proposal for Studio Zewde Design Team Additional Services (Schedule Extension)

Dear Andrea,

Thank you for the opportunity to provide this proposal for additional scope and fee on behalf of the Studio Zewde Design Team.

1. Schedule Extension

- A. This Additional Services Request is based on the fact that Studio Zewde's current Agreement, as reflected in Amendment 7, is through February, 2025.**

Additional effort is required in order to complete CA services, on account of the fact that the construction schedule has extended past February 2025. While the final construction completion date is not known for certain at this time, Studio Zewde proposes a monthly fee to cover effort through the end of June 2026. If construction is completed sooner than that time, at any point, then the remainder of the requested fee will not be billed. The monthly fee request is based on current effort, which it is understood will continue to be required.

Proposed Additional Budget for Amendment 7

Based on the tasks above the proposed additional budget requested is \$48,000.00

- **For Studio Zewde's required additional effort on Homewood Park, to perform CA services, concluding at the end of June, 2026: \$48,000**

Please don't hesitate to contact us if you have any questions related to this proposal to amend the Agreement. It is a pleasure to continue working with you on this important project.

Sincerely,

A handwritten signature in black ink, appearing to be 'Sara Zewde', with a long horizontal stroke extending to the right.

Sara Zewde

Founding Principal