



City of Pittsburgh

510 City-County Building
414 Grant Street
Pittsburgh, PA 15219

Text File

Introduced: 11/24/2021

Bill No: 2021-2242, **Version:** 1

Committee: Committee on Public Works

Status: Passed Finally

Resolution providing for a supplemental agreement with the Larson Design Group, Inc. for costs associated with the CBD Signals Phase 3 Project; providing for the payment of the costs thereof, not to exceed Seven Hundred and Thirteen Thousand Four Hundred and Nine Dollars and Seventy Four Cents (\$713,409.74), an increase of Forty Seven Thousand Seven Hundred and Ninety Two Dollars and Forty Six Cents (\$47,792.46).

Be it resolved by the Council of the City of Pittsburgh as follows:

Section 1. The Mayor and the Director of the Department of Mobility and Infrastructure, on behalf of the City of Pittsburgh, are hereby authorized to enter into a supplementary agreement with Larson Design Group, Inc. for costs associated with the CBD Signals Phase 3 Project for Construction Management and Construction Inspection work, with a total cost of Seven Hundred and Thirteen Thousand Four Hundred and Nine Dollars and Seventy Four Cents (\$713,409.74), an increase of Forty Seven Thousand Seven Hundred and Ninety Two Dollars and Forty Six Cents (\$47,792.46) to be paid from the following accounts:

JDE JOB NO.	JDE FUND	BUDGET YEAR	PREVIOUS AMOUNT	CURRENT AMOUNT	TOTAL AMOUNT	SOURCE
4026722216	40114	2016	\$532,493.82	-	\$532,493.82	FHWA
4026722216	40114	2016	\$133,123.46	-	\$133,123.46	BOND
4426722214	40114	2014		\$38,233.97	\$38,233.97	FWHA
4426722214	40114	2014		\$9,558.49	\$9,558.49	PAYGO
		TOTAL	\$665,617.28	\$47,792.46	\$713,409.74	