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ATTN: 
Andrea Ketzel, RLA 
Senior Project Landscape Architect 
City of Pittsburgh 
Department of Public Works 
414 Grant Street, Room 301 
Pittsburgh, PA 15219 
 

August 12, 2026 

RE: Amendment 9 - Proposal for Studio Zewde Design Team Additional Services (Schedule 
Extension)  

Dear Andrea, 

Thank you for the opportunity to provide this proposal for additional scope and fee on behalf of the Studio 
Zewde Design Team. 

1. Schedule Extension 

A. This Additional Services Request is based on the fact that Studio Zewde’s current Agreement, as 

reflected in Amendment 8, is through June, 2026.  

Additional effort is required in order to complete CA services, on account of the fact that the construction 

schedule has extended past June 2026. While the final construction completion date is not known for certain at 

this time, Studio Zewde proposes a monthly fee to cover effort through the end of July 2026. If construction is 

completed sooner than that time, at any point, then the remainder of the requested fee will not be billed. The 

monthly fee request is based on current effort, which it is understood will continue to be required. Note: the 

monthly rate for this ASR is higher on account of the fact that Digsau’s and Ethos’s effort had to increase in the 

last several weeks, at which point they were both already beyond their agreement. 

As services are ongoing, we will continue to track hours through August, and bill accordingly at the end of the 

month. 

 

Proposed Additional Budget for Amendment 9 

Based on the tasks above the proposed additional budget requested is $25,678.75. 
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• For Studio Zewde Design Team required additional effort on Homewood Park, to 

perform CA services, through the end of July, 2026: $25,678.75. 

 

Please don’t hesitate to contact us if you have any questions related to this proposal to amend the Agreement. It 

is a pleasure to continue working with you on this important project. 

 

Sincerely, 

 

Sara Zewde  

Founding Principal 

 


