

ED GAINEY  
MAYOR



KIMBERLY LUCAS  
DIRECTOR

CITY OF PITTSBURGH  
**DEPARTMENT OF MOBILITY & INFRASTRUCTURE**  
CITY-COUNTY BUILDING

October 11, 2023

President and Members of City Council  
City of Pittsburgh

**RE: Supplemental to the Professional Service Agreement  
with Gannett Flemming for Mt Washington Landslide SDC**

Dear Members of City Council:

Enclosed is a proposed Resolution providing for a Supplemental Agreement or Agreements with Gannett Flemming Inc. for costs associated with the Mount Washington Landslide Mitigation project; providing for the payment of the costs thereof, not to exceed Two Million One Hundred Fifty-Seven Thousand Dollars (\$2,157,000.000), an increase of One Hundred Fifty-Seven Thousand Dollars (\$157,000.00) to the amount previously authorized by Resolution 636 of 2021 to add additional funding for Services During Construction Phase of the project.

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

  
Jeff Skalican (Oct 17, 2023 11:13 EDT)

Jeff Skalican  
Acting Director

KL/JS/ewg


# PEMA Mt Washignton - Gannett Design Sup Letter

Final Audit Report

2023-10-17

Created:	2023-10-17
By:	Evan Gross (evan.gross@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAHYiZ_ycRP-OUteguQBqMKOEyP8H3sEcb

## "PEMA Mt Washignton - Gannett Design Sup Letter" History

-  Document created by Evan Gross (evan.gross@pittsburghpa.gov)  
2023-10-17 - 2:57:13 PM GMT- IP address: 205.141.129.43
-  Document emailed to Jeff Skalican (jeff.skalican@pittsburghpa.gov) for signature  
2023-10-17 - 2:57:25 PM GMT
-  Email viewed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)  
2023-10-17 - 3:13:24 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)  
Signature Date: 2023-10-17 - 3:13:30 PM GMT - Time Source: server- IP address: 205.141.129.43
-  Agreement completed.  
2023-10-17 - 3:13:30 PM GMT