

COREY O'CONNOR
MAYOR



JEFF SKALICAN
DIRECTOR

CITY OF PITTSBURGH
DEPARTMENT OF MOBILITY & INFRASTRUCTURE
CITY-COUNTY BUILDING

July 9, 2026

President and Members of City Council
City of Pittsburgh

**RE: Charles Anderson Bridge Professional
Services Agreement with Michael Baker
Supplement 4**

Dear Members of City Council:

Enclosed is a proposed supplemental agreement or agreements with Michael Baker International, Inc. for costs associated with the construction phase of the Charles Anderson Bridge Project; providing for the payment of the costs thereof, not to exceed Four Million Seventy-Seven Thousand Six Hundred Eighty-Seven Dollars and Forty Cents (\$4,077,687.40), an increase of Two Hundred Fifty Thousand Eight Hundred Thirty-Seven Dollars and Forty-Seven Cents (\$250,837.47) from the previously legislated contract authorization, reimbursable at 100%.

Your favorable consideration of the attached proposed Contract is hereby requested.

Sincerely,


Jeff Skalican (Jul 10, 2026 06:53:41 EDT)

Jeff Skalican
Director

JS/jo

Charles Anderson SDC Michael Baker Sup 4 Letter

Final Audit Report

2026-07-10

Created:	2026-07-09
By:	Jeannine Opie (jeannine.opie@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA6qiq7Y5g5VHmw_Jo7JlrxVlpyvQQvLgr

"Charles Anderson SDC Michael Baker Sup 4 Letter" History

-  Document created by Jeannine Opie (jeannine.opie@pittsburghpa.gov)
2026-07-09 - 4:05:20 PM GMT
-  Document emailed to Evan Gross (evan.gross@pittsburghpa.gov) for approval
2026-07-09 - 4:05:40 PM GMT
-  Email viewed by Evan Gross (evan.gross@pittsburghpa.gov)
2026-07-09 - 4:07:07 PM GMT
-  Document approved by Evan Gross (evan.gross@pittsburghpa.gov)
Approval Date: 2026-07-09 - 4:07:19 PM GMT - Time Source: server
-  Document emailed to Eric Setzler (eric.setzler@pittsburghpa.gov) for approval
2026-07-09 - 4:07:21 PM GMT
-  Email viewed by Eric Setzler (eric.setzler@pittsburghpa.gov)
2026-07-09 - 9:40:49 PM GMT
-  Document approved by Eric Setzler (eric.setzler@pittsburghpa.gov)
Approval Date: 2026-07-09 - 9:40:59 PM GMT - Time Source: server
-  Document emailed to Jeff Skalican (jeff.skalican@pittsburghpa.gov) for signature
2026-07-09 - 9:41:00 PM GMT
-  Email viewed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)
2026-07-10 - 10:53:18 AM GMT
-  Document e-signed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)
Signature Date: 2026-07-10 - 10:53:41 AM GMT - Time Source: server - Signature Appearance Selected: DRAW

✔ Agreement completed.
2026-07-10 - 10:53:41 AM GMT