

ED GAINEY  
MAYOR



KIMBERLY LUCAS  
DIRECTOR

CITY OF PITTSBURGH  
**DEPARTMENT OF MOBILITY & INFRASTRUCTURE**  
CITY-COUNTY BUILDING

September 19, 2023

President and Members of City Council  
City of Pittsburgh

**RE: Supplemental to the Professional Service Agreement  
with Wellington Power for CBD Phase 3 Construction**

Dear Members of City Council:

Enclosed is a proposed Resolution providing for a Supplemental Agreement or Agreements with Wellington Power Corp. for construction services associated with the CBD Signal Phase 3 Construction Project; providing for payment of the costs thereof, not to exceed Four Million, One Hundred Seven Thousand One Hundred Thirty Eight Dollars and Twenty Three Cents (\$4,107,138.23), an increase of Two Hundred Forty Five Thousand One Hundred Seventy Nine Dollars and Eighty Eight Cents (\$245,179.88).

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

  
[Jeff Skalican \(Sep 18, 2023 11:35 EDT\)](#)

Jeff Skalican  
Acting Director

JS/ewg






# CBD Phase 3 - Wellington Sup Letter

Final Audit Report

2023-09-18

Created:	2023-09-18
By:	Evan Gross (evan.gross@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAayJ3sy0j0PMnPYzGHX8TWSRzabKbnaDu

## "CBD Phase 3 - Wellington Sup Letter" History

-  Document created by Evan Gross (evan.gross@pittsburghpa.gov)  
2023-09-18 - 1:44:00 PM GMT- IP address: 205.141.129.43
-  Document emailed to Jeff Skalican (jeff.skalican@pittsburghpa.gov) for signature  
2023-09-18 - 1:44:29 PM GMT
-  Email viewed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)  
2023-09-18 - 3:35:04 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Jeff Skalican (jeff.skalican@pittsburghpa.gov)  
Signature Date: 2023-09-18 - 3:35:10 PM GMT - Time Source: server- IP address: 205.141.129.43
-  Agreement completed.  
2023-09-18 - 3:35:10 PM GMT