

EDWARD C. GAINNEY
MAYOR



CHRIS HORNSTEIN
DIRECTOR

CITY OF PITTSBURGH
DEPARTMENT OF PUBLIC WORKS
CITY-COUNTY BUILDING

August 27, 2025

President and Members of City Council
City of Pittsburgh

RE: Further amending Res 604-23
Pashek-MTR Southside Park Phase I Design

Dear Members of Council:

Attached is a proposed Resolution Further amending Resolution No. 386, effective June 19, 2019, as amended by Resolution No. 70, effective February 18, 2020, as amended by Resolution No. 604, effective September 22, 2023, entitled "authorizing the Mayor and the Director of the Department of Public Works, to enter into an Agreement or Agreements, or the use of existing Agreements, between the City of Pittsburgh and Pashek + MTR, for the professional landscape architectural services for South Side Park Phase I Design, at a cost not to exceed Four Hundred Sixty-One Thousand, Two hundred and Twenty Dollars (461,220.00)," by increasing the total allocation by the amount of One Hundred Sixteen Thousand Eight Hundred Thirty-Five Dollars and Eighty-Two Cents (\$116,835.82) for a new total of Five Hundred Seventy-Eight Thousand Fifty-Five Dollars and Eighty-Two Cents (\$578,055.82).

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

A handwritten signature in black ink, appearing to read "Chris Hornstein".

Chris Hornstein
Director-Public Works

CH/CG/DM//CG/AL/ajl






RES Letter amending RES 604 - CORRECTED 9-4-2025

Final Audit Report

2025-09-04

Created:	2025-09-04
By:	Amy Lampasi (amy.lampasi@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAA6309rfqDaocw166raKBbVHJblsjyER9c

"RES Letter amending RES 604 - CORRECTED 9-4-2025" History

-  Document created by Amy Lampasi (amy.lampasi@pittsburghpa.gov)
2025-09-04 - 5:29:08 PM GMT
-  Document emailed to Chris Hornstein (chris.hornstein@pittsburghpa.gov) for signature
2025-09-04 - 5:29:11 PM GMT
-  Email viewed by Chris Hornstein (chris.hornstein@pittsburghpa.gov)
2025-09-04 - 6:17:36 PM GMT
-  Document e-signed by Chris Hornstein (chris.hornstein@pittsburghpa.gov)
Signature Date: 2025-09-04 - 6:20:33 PM GMT - Time Source: server
-  Agreement completed.
2025-09-04 - 6:20:33 PM GMT