

COREY O'CONNOR
MAYOR



JOHN P. MCCLORY
ACTING DIRECTOR

CITY OF PITTSBURGH
DEPARTMENT OF PUBLIC WORKS
CITY-COUNTY BUILDING

April 6, 2026

President and Members of City Council
City of Pittsburgh

**RE: Further amending Res 201-22
Klavon Design Associates Sheraden Park Ph. 1 Design**

Dear Members of Council:

Attached is a proposed Resolution amending Resolution amending Resolution No. 201, effective May 14, 2022, entitled "authorizing the Mayor and the Director of the Department of Public Works, to enter into an Agreement or Agreements, or the use of existing Agreements, between the City of Pittsburgh and Klavon Design Associates, Inc. for the professional landscape architectural services for Sheraden Park I Design. The total cost not to exceed Three Hundred Thousand Dollars (\$300,000.00)," by increasing the total allocation by the amount of Ten Thousand Nine Hundred and Forty-Five Dollars (\$10,945.00) for a new total of Three Hundred Ten Thousand Nine Hundred and Forty-Five Dollars (\$310,945.00).

Sincerely,

William Crean

John P. McClory
Acting Director, Department of Public Works

JM/CG/DM/AL/al






RES LETTER amending RES 201 Klavon Sheraden Park Ph 1

Final Audit Report

2026-04-06

Created:	2026-04-06
By:	Amy Lampasi (amy.lampasi@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAjsvHZ05Fsnk4nAgGq--T_1oIJZk4yJl3

"RES LETTER amending RES 201 Klavon Sheraden Park Ph 1" History

-  Document created by Amy Lampasi (amy.lampasi@pittsburghpa.gov)
2026-04-06 - 11:32:36 AM GMT
-  Document emailed to William Crean (william.crean@pittsburghpa.gov) for signature
2026-04-06 - 11:32:39 AM GMT
-  Email viewed by William Crean (william.crean@pittsburghpa.gov)
2026-04-06 - 6:25:48 PM GMT
-  Document e-signed by William Crean (william.crean@pittsburghpa.gov)
Signature Date: 2026-04-06 - 6:27:00 PM GMT - Time Source: server
-  Agreement completed.
2026-04-06 - 6:27:00 PM GMT