

ED GAINNEY  
MAYOR



KIMBERLY LUCAS  
DIRECTOR

CITY OF PITTSBURGH  
**DEPARTMENT OF MOBILITY & INFRASTRUCTURE**  
CITY-COUNTY BUILDING

November 18, 2024

President and Members of City Council  
City of Pittsburgh


**RE: Supplemental to the Professional Service Agreement  
with SAI for CBD Signals Phase 4 Construction  
Inspection and Contract Administration Amendment**

Dear Members of City Council:

Enclosed is a proposed Resolution providing for an amended Supplemental Agreement or Agreements with SAI Consulting Engineers, Inc. for costs associated with the CBD Signals Phase 4 project; providing for payment of the costs thereof, not to exceed Six Hundred Thirty-Three Thousand Eight Hundred Eighty-Seven Dollars and Forty-Six Cents (\$633,887.46), an increase of Fifty-Seven Thousand Nine Hundred Ninety-Nine Dollars and Eighty-Two Cents (\$57,999.82) from the previously executed agreement as previously authorized by Resolution 688 of 2024.

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

---

[Kimberly Lucas \(Nov 18, 2024 13:18 EST\)](#)  
Kimberly Lucas  
Director

KL/JS/jo












# CBD4 supplement amend 2 letter

Final Audit Report

2024-11-18

Created:	2024-11-18
By:	Jeannine Opie (jeannine.opie@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAD9YCTcnRRRNR5tlcz8xYhNnLyJHPFQwl

## "CBD4 supplement amend 2 letter" History

-  Document created by Jeannine Opie (jeannine.opie@pittsburghpa.gov)  
2024-11-18 - 4:18:39 PM GMT
-  Document emailed to Evan Gross (evan.gross@pittsburghpa.gov) for approval  
2024-11-18 - 4:19:03 PM GMT
-  Email viewed by Evan Gross (evan.gross@pittsburghpa.gov)  
2024-11-18 - 4:55:46 PM GMT
-  Document approved by Evan Gross (evan.gross@pittsburghpa.gov)  
Approval Date: 2024-11-18 - 5:12:31 PM GMT - Time Source: server
-  Document emailed to Michael Maloch (michael.maloch@pittsburghpa.gov) for approval  
2024-11-18 - 5:12:36 PM GMT
-  Email viewed by Michael Maloch (michael.maloch@pittsburghpa.gov)  
2024-11-18 - 5:23:32 PM GMT
-  Document approved by Michael Maloch (michael.maloch@pittsburghpa.gov)  
Approval Date: 2024-11-18 - 5:23:45 PM GMT - Time Source: server
-  Document emailed to Kimberly Lucas (kimberly.lucas@pittsburghpa.gov) for signature  
2024-11-18 - 5:23:47 PM GMT
-  Email viewed by Kimberly Lucas (kimberly.lucas@pittsburghpa.gov)  
2024-11-18 - 6:09:10 PM GMT
-  Document e-signed by Kimberly Lucas (kimberly.lucas@pittsburghpa.gov)  
Signature Date: 2024-11-18 - 6:18:24 PM GMT - Time Source: server
-  Agreement completed.  
2024-11-18 - 6:18:24 PM GMT