

ED GAINNEY
MAYOR



CHRIS HORNSTEIN
DIRECTOR

CITY OF PITTSBURGH
DEPARTMENT OF PUBLIC WORKS
CITY-COUNTY BUILDING

March 25, 2025

Via Email

City Council
City of Pittsburgh
414 Grant Street, 5th Floor
Pittsburgh, PA 15219

Re: Amendment to the Fort Pitt Park Phase 1&2 Project with Pashek+MTR.

President and Members of City Council:

Attached is a proposed Resolution amending Resolution No. 133 of 2024 authorizing the Mayor and the Director of the Department of Public Works to enter into an Agreement or Agreements, or the use of existing Agreements, between the City of Pittsburgh and Pashek + MTR, for the professional design services for Fort Pitt Park Phase 1 Improvements at a cost not to exceed Three Hundred Thousand (\$300,000.00) Dollars, by increasing the total City cost by One Hundred and Fifteen Thousand, One Hundred and Seventy (\$115,170.00) Dollars, for a new total City cost not to exceed Four Hundred Fifteen Thousand, One Hundred and Seventy (\$415,170.00) Dollars over one (1) year.

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

A handwritten signature in black ink that reads "Chris Hornstein".

Chris Hornstein
Department Director

CH/gm

cc: Bill Crean, DPW Deputy Director
Chip Gaul, DPW Facilities Assistant Director
Marcelle Newman, DPW Admin. Assistant Director
Kara Smith, DPW Project Manager
Andrea Ketzler, DPW Senior Landscape Architect
Don Mudrick, DPW Personnel & Finance Manager
Alexander Hill, City Assistant Solicitor