

ED GAINNEY  
MAYOR



KIMBERLY LUCAS  
DIRECTOR

CITY OF PITTSBURGH  
**DEPARTMENT OF MOBILITY & INFRASTRUCTURE**  
CITY-COUNTY BUILDING

September 3<sup>rd</sup>, 2024

President and Members of City Council  
City of Pittsburgh

**RE: Swinburne Bridge Reimbursement  
Agreement, Fourth Amendment**

Dear Members of City Council:

Attached is a proposed Resolution providing for an amended Reimbursement Agreement or Agreements with the Pennsylvania Department of Transportation for costs associated with the Preliminary Design, Final Design, Utility, Right of Way and Construction Phases of the Swinburne Bridge project, and providing for the payment of costs thereof, not to exceed Fifteen Million Four Hundred Thousand Dollars (\$15,400,000.00), an increase of Four Hundred Ninety-One Thousand Dollars (\$491,000.00) from the previously executed agreement (597 of 2023); reimbursable at Ninety Five percent; and the municipal share of Commonwealth Incurred Costs not to exceed Sixteen Thousand Two Hundred and Fifty Dollars (\$16,250.00).

Your favorable consideration of the attached proposed Resolution is hereby requested.

Sincerely,

A handwritten signature in black ink, appearing to read "Kimberly Lucas".

Kimberly Lucas  
Director

KL/JS/jeo









# Swinburne Bridge RA Letter

Final Audit Report

2024-09-03

Created:	2024-09-03
By:	Jeannine Opie (jeannine.opie@pittsburghpa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAArSI4SIUhwnZYGZO0uRnV7n2bcre2uwCs

## "Swinburne Bridge RA Letter" History

-  Document created by Jeannine Opie (jeannine.opie@pittsburghpa.gov)  
2024-09-03 - 2:45:59 PM GMT
-  Document emailed to Eric Setzler (eric.setzler@pittsburghpa.gov) for approval  
2024-09-03 - 2:46:13 PM GMT
-  Email viewed by Eric Setzler (eric.setzler@pittsburghpa.gov)  
2024-09-03 - 2:56:29 PM GMT
-  Document approved by Eric Setzler (eric.setzler@pittsburghpa.gov)  
Approval Date: 2024-09-03 - 2:56:42 PM GMT - Time Source: server
-  Document emailed to Kimberly Lucas (kimberly.lucas@pittsburghpa.gov) for signature  
2024-09-03 - 2:56:43 PM GMT
-  Email viewed by Kimberly Lucas (kimberly.lucas@pittsburghpa.gov)  
2024-09-03 - 3:32:08 PM GMT
-  Document e-signed by Kimberly Lucas (kimberly.lucas@pittsburghpa.gov)  
Signature Date: 2024-09-03 - 3:55:20 PM GMT - Time Source: server
-  Agreement completed.  
2024-09-03 - 3:55:20 PM GMT