



Text File

Introduced: 3/25/2022

Bill No: 2022-0213, Version: 1

Committee: Committee on Public Works

Status: Passed Finally

Resolution providing for a Supplementary Agreement for Construction services with Norfolk Southern Railway Company for the West Ohio Street Bridge project at a cost thereof, not to exceed Five Hundred Twelve Thousand One Hundred and Seven Dollars (\$512,107.00), an increase of One Hundred Nine Thousand and Twenty One Dollars (\$109,021.00) from the previously executed agreement (53056).

Be it resolved by the Council of the City of Pittsburgh as follows:

Section 1. The Mayor and the Director of the Department of Mobility and Infrastructure, on behalf of the City of Pittsburgh, are hereby authorized to enter into a Supplementary Agreement with Norfolk Southern Railway Company for the West Ohio Street Bridge project; and providing for the payment of the costs thereof, not to exceed Five Hundred Twelve Thousand One Hundred and Seven Dollars (\$512,107.00), an increase of One Hundred Nine Thousand and Twenty One Dollars (\$109,021.00) from the previously executed agreement (53056).

JDE JOB NO.	Account	FUND	BUDGET YEAR	Previous Encumbrance	Current Encumbrance	Total Encumbrance	Source
4023305916	54207	40114	2016	\$322,468.80	\$87,216.80	\$409,685.60	FHWA
4023305916	54207	40114	2016	\$60,462.90	\$16,353.15	\$76,816.05	SHWA
4023305916	54207	40114	2016	\$20,154.30	\$5,451.05	\$25,605.35	Bond
Total				\$403,086.00	\$109,021.00	\$512,107.00	