



## Legislation Details

<b>File #:</b>	2022-0342	<b>Version:</b>	1
<b>Type:</b>	Resolution	<b>Status:</b>	Passed Finally
<b>File created:</b>	5/6/2022	<b>In control:</b>	Committee on Intergovernmental Affairs
<b>On agenda:</b>	5/10/2022	<b>Final action:</b>	5/16/2022
<b>Enactment date:</b>	5/16/2022	<b>Enactment #:</b>	227
<b>Effective date:</b>	5/17/2022		
<b>Title:</b>	Resolution further amending Resolution 42 effective January 10, 2019, as amended by Resolution 665 effective October 11, 2019, to revise and increase the City of Pittsburgh's portion of the contract from \$321,715.16 to \$351,715.16 for the 412 Boulevard of the Allies office build-out. During the final phase of design, it was determined that there were layout changes needed by the user departments as well as structural drawings and calculations to be resolved before construction documents could be completed. These services were not included in the original Scope of Work and once added, will increase the overall contract by a not-to-exceed additional fee of \$30,000.00.		
<b>Sponsors:</b>			
<b>Indexes:</b>	CONTRACTS (AMENDING)		
<b>Code sections:</b>			
<b>Attachments:</b>	1. 2022-0342 Cover Letter-LETTER 412 BLVD of the Allies Further amending Res 42-19 5-3-22rev, 2. Summary 2022-0342		

Date	Ver.	Action By	Action	Result
5/17/2022	1	Mayor	Signed by the Mayor	
5/16/2022	1	City Council	Passed Finally	Pass
5/11/2022	1	Standing Committee	Affirmatively Recommended	Pass
5/10/2022	1	City Council	Read and referred	
5/10/2022	1	City Council	Waived under Rule 8	Pass