



Legislation Details (With Text)

File #: 2023-1969 **Version:** 1

Type: Resolution **Status:** Passed Finally

File created: 9/22/2023 **In control:** Committee on Public Works and Infrastructure

On agenda: 9/26/2023 **Final action:** 10/10/2023

Enactment date: 10/10/2023 **Enactment #:** 669

Effective date: 10/20/2023

Title: Resolution providing for a Supplemental Agreement or Agreements with Wellington Power Corp. for construction services associated with the CBD Signal Phase 3 Construction Project; providing for payment of the costs thereof, not to exceed Four Million, One Hundred Seven Thousand One Hundred Thirty Eight Dollars and Twenty Three Cents (\$4,107,138.23), an increase of Two Hundred Forty Five Thousand One Hundred Seventy Nine Dollars and Eighty Eight Cents (\$245,179.88) from the previously executed agreement (52813) as previously authorized by Resolution 203 of 2017, reimbursable at 80%.

Sponsors:

Indexes: AGREEMENTS

Code sections:

Attachments: 1. 2023-1969 Cover Letter CBD Phase 3 - Wellington Sup Letter - signed, 2. Summary 2023-1969

Date	Ver.	Action By	Action	Result
10/20/2023	1	Mayor	Signed by the Mayor	
10/10/2023	1	City Council	Passed Finally	Pass
10/4/2023	1	Standing Committee	Affirmatively Recommended	Pass
9/26/2023	1	City Council	Read and referred	

Resolution providing for a Supplemental Agreement or Agreements with Wellington Power Corp. for construction services associated with the CBD Signal Phase 3 Construction Project; providing for payment of the costs thereof, not to exceed Four Million, One Hundred Seven Thousand One Hundred Thirty Eight Dollars and Twenty Three Cents (\$4,107,138.23), an increase of Two Hundred Forty Five Thousand One Hundred Seventy Nine Dollars and Eighty Eight Cents (\$245,179.88) from the previously executed agreement (52813) as previously authorized by Resolution 203 of 2017, reimbursable at 80%.

Be it resolved by the Council of the City of Pittsburgh as follows:

Section 1. The Mayor and the Director of the Department of Mobility and Infrastructure, on behalf of the City of Pittsburgh, are hereby authorized to enter into a Supplemental Agreement or Agreements with Wellington Power Corp. for construction services associated with the CBD Signal Phase 3 Construction Project; providing for payment of the costs thereof, not to exceed Four Million, One Hundred Seven Thousand One Hundred Thirty Eight Dollars and Twenty Three Cents (\$4,107,138.23), an increase of Two Hundred Forty Five Thousand One Hundred Seventy Nine Dollars and Eighty Eight Cents (\$245,179.88) from the previously executed agreement (52813) as previously authorized by Resolution 203 of 2017, reimbursable at 80%; chargeable and payable from the following account(s):

JDE JOB NO.	JDE FUND	BUDGET YEAR	PREVIOUS AMOUNT	CURRENT AMOUNT	TOTAL AMOUNT	SOURCE
4026722216	40114	2016	\$3,089,566.68	\$0	\$3,089,566.68	FHWA
4026722216	40114	2016	\$772,391.67	\$0	\$772,391.67	Bond
4426722214	40114	2014	\$0	\$196,143.90	\$196,143.90	FHWA
4426722214	40114	2014	\$0	\$49,035.98	\$49,035.98	PayGo
Total			\$3,861,958.35	\$245,179.88	\$4,107,138.23	